COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2019

ESTI MATE SUMVARY 08: 56: 20
CONTI D C20401 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20401- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.5 DAYS TI ME ALLOW 90 WORK DAYS
US 50 PASSI NG LANES EAST OF SALI DA PERCENT TIME:  95.00 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. NHPP0503- 087
US 50 PASSI NG LANES EAST OF SALI DA
NAME OF ROAD:
PRQJECT COUNTI ES: FRENMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 06/10/2019
P. 0. BOX 566 DATE LET 03/ 21/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 04/19/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4, 657, 184.00 PARTI Cl PATI NG $ 38, 000. 00 $ 0.00
AWARD PRQJECT AMI:  $  4,173,000.00 NON- PARTI Cl PATI NG 3, 655, 322. 06 1,214,948.72
PERCENT COMPLETE: 79.30% TOTAL EARNI NGS 3,693, 322. 06 1,214,948.72
FUNDS AVAI LABLE: $ 963, 861. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,693, 322. 06 1,214, 948. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE -62,595. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 630, 727. 06 1,214, 948. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 630, 727. 06 1,214, 948. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,214, 948. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0010 202-00015 Renoval of Headwal | 4.000 4. 000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0015 202-00035 Renpval of Pipe 752. 000 751. 500
LF 0. 000 0. 00
70. 00000 751. 500 52, 605. 00
0020 202-00090 Renoval of Delineator 35. 000 16. 000
EACH 0. 000 0. 00
5. 00000 16. 000 80. 00
0025 202-00175 Renoval of Concrete 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0030 202-00220 *Renoval of Asphalt Mat 9, 000. 000 8, 769. 000
SY 0. 000 0. 00
8. 00000 8, 769. 000 70, 152. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 11, 923. 000 843. 000
SY 11, 080. 000 55, 400. 00
5. 00000 11, 923. 000 59, 615. 00
0040 202-00810 *Renoval of G ound Sign 17. 000 9. 000
EACH 0. 000 0. 00
100. 00000 9. 000 900. 00
0045 202-01000 *Renpval of Fence 6, 700. 000 5, 604. 000
LF 304. 000 304. 00
1. 00000 5, 908. 000 5, 908. 00
0050 202-01035 *Renoval of Gate 7.000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0055 202-01130 *Renpval of Guardrail Type 3 565. 000 565. 000
LF 0. 000 0. 00

6. 00000 565. 000 3,390. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20401-BI D
PRQIECT NHPP0503- 087 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-01300 *Renoval of End Anchorage 4.000
EACH
400. 00000
0065 202-04001 Plug Cul vert 2.000
EACH
700. 00000
0070 202- 04002 Cl ean Cul vert 2.000
EACH
4,000. 00000
0075 203- 00060 Enbanknment Material (Conplete In Place) 20, 440. 000
cY
25. 00000
0080 203-01100 Proof Rolling 2.000
HOUR
110. 00000
0085 203-01140 Rol li ng 0. 000
HOUR
90. 00000
0090 203-01500 Bl adi ng 20. 000
HOUR
140. 00000
0095 203-01510 Backhoe 30. 000
HOUR
150. 00000
0100 203-01550 Dozi ng 15. 000
HOUR
180. 00000
0105 203-01594 Conbi nati on Loader 5. 000
HOUR
110. 00000
0110 203-01597 *Pot hol i ng 35. 000
HOUR

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000

16, 416. 000
4,024. 000
20, 440. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

26. 000
0. 000
26. 000

11. 500
0. 000
11. 500

0. 000
0. 000
0. 000

31. 000
0. 000
31. 000
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ESTI MATE RUN 12/ 10/ 2019

100, 600

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08: 56: 20

AMOUNT

1, 600

1,400

8, 000

511, 000

110

420.

3,900

2,070

7,440

00

00

00

00

00

.00

00

00

00

.00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 203-01622

0120 203-02330

0125 206- 00000

0130 206-00100

0135 206-00520

0140 207-00205

0145 207-00210

0150 208-00002

0155 208-00020

0160 208-00045

0165 208-00053

C20401
20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Laborer

Structure Excavation

Structure Backfill (Cass 1)

Filter Material (Cl ass B)

Topsoi |

St ockpi |l e Topsoi l

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout Structure

*StormDrain Inlet Protection (Type I) (84 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
170. 00000
5. 000
HOUR
60. 00000
331. 000
cy
40. 00000
268. 000
cy
65. 00000
12. 000
cy
140. 00000
3, 362. 000
cy
5. 00000
3, 362. 000
cy
4. 00000
1, 100. 000
LF
5. 00000
1, 900. 000
LF
2.00000
1. 000
EACH
1, 500. 00000
5. 000
EACH

200. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 362.
. 000
3, 362.

1, 053.
. 000
1, 053.

1, 480.
. 000
1, 480.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
12.
12.

000
000

. 000
. 000
. 000

000

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 10/ 2019

17, 420.

1, 680.

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

08: 56: 20

AMOUNT

13, 240.

17, 420.

1, 680.

4, 260.

13, 448.

5, 265.

2, 960.

1, 500.

.00

.00

00

00

00

00

00

00

00

00

.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0185 208-00207 Erosi on Control Managenent 60. 000 40. 000
DAY 9. 000 3, 600. 00
400. 00000 49. 000 19, 600. 00
0190 210-00011  *Reset Mailbox Structure (Type 1) 11. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 210-00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0200 210-00013 *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 210-00820 Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 6. 240 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0.00
0220 212-00032  *Soil Conditioning 6. 240 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00004 *Mil ching (Weed Free Straw) 6. 240 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0230 213-00061 *Mul ch Tackifier 1, 248. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0235 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 000. 000 0. 000
Cl ass
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0240 240-00000 *W1dlife Biologist 13. 000 13. 000
HOUR 0. 000 0. 00
130. 00000 13. 000 1, 690. 00
0245 240- 00010 Renoval of Nests 2.000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0250 304-06000  Aggregate Base Course (Class 6) 11, 500. 000 7,987.230
TON 3,242. 360 74,574. 28
23. 00000 11, 229. 590 258, 280. 57
0255 304-09014  Aggregate Base Course (Special) 3, 400. 000 0. 000
TON 2,238.910 120, 901. 14
54. 00000 2,238.910 120, 901. 14
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 450. 000 331. 340
TON 0. 000 0. 00
120. 00000 331. 340 39, 760. 80
0265 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 15, 000. 000 3, 854. 930
TON 7,004. 250 609, 369. 75
87. 00000 10, 859. 180 944, 748. 66
0270 411-10255 Emul sified Asphalt (Slow Setting) 3, 939. 000 2,936. 000
GAL 630. 000 630. 00
1. 00000 3, 566. 000 3, 566. 00
0275 420-00112  Geotextile (Drainage) (Cass 1) 237. 000 0. 000
SY 46. 000 138. 00

3. 00000 46. 000 138. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113  Geotextile (Drainage) (C ass 2) 116. 000 0. 000
SY 101. 000 303. 00
3. 00000 101. 000 303. 00
0285 506- 00206 Ri prap (6 Inch) 14. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 506-00209 Riprap (9 Inch) 52. 000 0. 000
CcY 16. 000 3,520. 00
220. 00000 16. 000 3,520. 00
0295 506-00218 Riprap (18 Inch) 18. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0300 601-01050 *Concrete Class B (Wall) 17. 000 0. 000
CcY 17. 000 22,100. 00
1, 300. 00000 17. 000 22,100. 00
0305 601-03030 *Concrete Class D (Box Culvert) Box Cul vert 164. 000 109. 800
cY 54. 200 59, 620. 00
1, 100. 00000 164. 000 180, 400. 00
0310 601-06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 26, 197. 000 25, 064. 900
LB 1,132. 100 2,264.20
2.00000 26, 197. 000 52, 394. 00
0315 MATERI AL ALLOWANCE Rei nforcing Steel for CBC 0. 000
Ext ensi ons
LB 0. 000 0. 00
1. 65000 0. 000 0. 00
0320 603-01180 18 Inch Reinforced Concrete Pipe 191. 000 191. 000
LF 0. 000 0. 00
120. 00000 191. 000 22,920. 00
0325 603-01240 24 Inch Reinforced Concrete Pipe 97. 000 97. 000
LF 0. 000 0. 00

126. 00000 97. 000 12,222.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 603-01360 36 Inch Reinforced Concrete Pipe 389. 000 384. 000
LF 0. 000 0.00
250. 00000 384. 000 96, 000. 00
0335 603-01720 72 Inch Reinforced Concrete Pipe 88. 000 88. 000
LF 0. 000 0. 00
600. 00000 88. 000 52, 800. 00
0340 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 77.000 72.000
LF 0. 000 0. 00
170. 00000 72.000 12, 240. 00
0345 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
LF 0. 000 0. 00
320. 00000 72.000 23, 040. 00
0350 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0. 00
1, 800. 00000 12. 000 21, 600. 00
0355 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0360 603-05036 36 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
0365 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0370 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0375 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0380 604-00505 Inlet Type D (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00

5, 000. 00000 4. 000 20, 000. 00



CONTI D

ROADWAY

CAT NO0200

0385 605- 00060

0390

606- 00301

0395

606- 02005

0400

607- 00005

0405

607-00010

0410

607- 01100

0415

607-11525

0420

607- 60116

0425

607-60120

0430

612- 00001

0435 612-00003

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

6 Inch Perforated Pipe Underdrain

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre Wth Treated Woden Posts

*Fence (Plastic)

*16 Foot

Gate

*20 Foot

Gate

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
140. 000
LF
80. 00000
1, 025. 000
LF
41. 00000
6. 000
EACH
5, 000. 00000
28. 000
EACH
220. 00000
22.000
EACH
280. 00000
6, 500. 000
LF
4. 00000
50. 000
LF
3. 00000
5. 000
EACH
480. 00000
2.000
EACH
530. 00000
47.000
EACH
22. 00000
25. 000
EACH

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
2.000
15. 000

7.000
1. 000
8. 000

5,394
300.

000
000

5, 694. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11, 200

440.

280.

1, 200

00

.00

.00

00

.00

.00

.00

.00

.00

08: 56: 20

AMOUNT

11, 200

3, 300

2,240

22,776

1,440

530.

00

.00

.00

00

00

00

.00

00

00

.00

.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-00011  *Sign Panel (Class I) 77.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0445 614-00012 *Sign Panel (Class I1) 215. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0450 614-01512 *Steel Sign Support (2-1nch Round)(Post) 146. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0455 614-01522 *Steel Sign Support (2-1nch Round) (Socket) 13. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0460 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 268. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0465 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 22.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0470 621-00450 Det our Pavement 0. 000 0. 000
Sy 0. 000 0. 00
56. 00000 0. 000 0. 00
0475 625-00000 *Construction Surveying 1. 000 0.625
LS 0.225 14, 625. 00
65, 000. 00000 0. 850 55, 250. 00
0480 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
355, 792. 00000 1. 000 355, 792. 00
0485 626-01103 *Public Information Services (Tier II1) 1. 000 0. 668
LS 0. 167 2,338.00
14, 000. 00000 0.835 11, 690. 00
0490 627-00013 *Paverent Marking Paint (H gh Build) 202. 000 0. 000
GAL 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0495 627-00013

0500

627- 30405

0505

630- 00000

0510

630- 00001

0515

630- 00007

0520

630- 00012

0525

630- 80001

0530

630- 80341

0535

630- 80342

0540

630- 80343

0545 630-80355

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
GAL
70. 00000
348. 000
SF
22. 00000
5, 400. 000
HOUR
21. 00000
217. 000
HOUR
60. 00000
70. 000
DAY
110. 00000
121. 000
DAY
1, 300. 00000
4. 000
EACH
900. 00000
22.000
EACH
10. 00000
69. 000
EACH
12. 00000
0. 000
EACH
50. 00000
4. 000
EACH

9, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

23.
274.
297.

3,727.
. 500
4, 505.

38.
. 000
46.

74.
20.
94.

34.
27.
62.

000
000
000

. 000
. 000
. 000

500

000

. 000
. 000
. 000

000

000

000
000
000

. 000
. 600
. 600

. 500
. 800
15.

300

500
600
100

. 000
. 000
. 000

. 000
. 600
. 600
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19, 180.

16, 327.

880.

26, 000.

1, 440.

68.

331.

14, 400.

00

.00

50

.00

00

00

.00

00

08: 56: 20

AMOUNT

20, 790.

94, 605.

13, 020.

5, 060.

122, 200.

3, 240.

153.

745.

32, 400.

00

.00

00

00

00

00

00

00

20

.00

00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0555 630-80360  *Drum Channel i zi ng Device 200. 000 84. 000
EACH 67. 200 940. 80
14. 00000 151. 200 2,116.80
0560 630-80370 Concrete Barrier (Temporary) 800. 000 400. 000
LF 320. 000 22,400. 00
70. 00000 720. 000 50, 400. 00
0565 630-80380 *Traffic Cone 100. 000 40. 000
EACH 32.000 32.00
1. 00000 72.000 72.00
0570 630-85010 I mpact Attenuator (Tenporary) 4.000 1.500
EACH 2.100 8, 400. 00
4,000. 00000 3. 600 14, 400. 00
0575 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70012 F/ A Asphalt Pavenent Incentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70016 F/ A Fuel Cost Adj ustnment 3, 200. 000 0. 000
F A 2, 041. 850 2,041.85
1. 00000 2,041. 850 2,041.85
0590 700-70018 F/ A Roadway Snoothness Incentive 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70034 F/ A Project First 500. 000 500. 000
FA 0. 000 0. 00

1. 00000 500. 000 500. 00
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PCN: 20401-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0005 08: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 700- 70060 F/ A Adjust Utilities 55, 000. 000 22,673. 040
FA 0. 000 0.00
1. 00000 22,673. 040 22,673.04
0610 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 4,619,184.008$ 1,214,948.72$ 3, 655, 322. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0620 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0625 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 38, 000.00 $ 0.00% 38, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,657,184.00% 1,214,948.72$ 3, 693, 322. 06



